

Meeting Minutes No.1

Team name: Gamble

Meeting No: 1

Location: Online - Google Meet

Attending: Truong Ngoc Gia Hieu, Duong Nguyen Dang,
Huynh Trong Hieu, Pham Nguyen Minh Hoang

Meeting date: Monday (Feb 2nd, 2026)

Meeting start time: 19:30 p.m

Issue	Discussion in brief	Outcome	Action: Name and Timeline
Assignment Requirement	Reviewing requirements on Student Canvas	Scope and project goals finalized	All: Feb 3rd
Report Structure	Sketching the TOC (Intro, Content, Conclusion, Ref)	Draft TOC (A, B, C, D) approved.	All - Feb 4th to Noon Feb 5th
Leadership & Roles	Assigning leader and vice leader	Gia Hieu (Leader), Trong Hieu (Vice)	All - Completed
Project Scheduling	Setting milestones via Gantt chart	Gantt chart for tracking	Gia Hieu - 23:00 Feb 6th
Documentation	Meeting minutes and contribution tracking	Weekly update system	Hoang & Dang - Weekly

Actions in brief:

- + Requirement Analysis: All team members are tasked with reviewing the assignment requirements on Canvas to ensure full alignment by February 3rd.
- + Structural Planning: The team will collaborate to draft the Table of Contents, covering sections A through D, with a completion deadline of noon on February 5th
- + Leadership Assignment: Gia Hieu has been appointed as the Team Leader, while Trong Hieu will serve as the Vice Leader to oversee quality and supervision.
- + Project Scheduling: Gia Hieu is responsible for developing the Gantt chart to establish and control project milestones, due by 23:00 on February 6th.
- + Ongoing Documentation: Hoang will manage the weekly Meeting Minutes, and Dang will maintain the Team Assessment Contribution records to track member performance throughout the project..

Meeting closed at: 20:00 p.m

Next meeting time, date and location: 15th March, 2026 - Google Meet

Meeting Minutes No.2

Team name: Gamble

Meeting No: 2

Location: Online - Google Meet

Attending: Truong Ngoc Gia Hieu, Duong Nguyen Dang,
Huynh Trong Hieu, Pham Nguyen Minh Hoang

Meeting date: Monday (15th March, 2026)

Meeting start time: 19:30 p.m

Issue	Discussion in brief	Outcome	Action: Name and Timeline
Model Development	Evaluating the efficiency of LSTM in handling long-term traffic dependencies.	LSTM architecture finalized with three primary gating mechanisms (Input, Forget, Output).	Gia Hieu - Completed
Technical Implementation	Reviewing the core AI training process and backend logic.	Model trained over 50 epochs using Adam optimizer; achieved stable convergence with low MSE.	Gia Hieu - March 18th
Frontend Development	Designing the UI for traffic forecasting and data visualization.	Main UI prototype approved for integrating AI backend results.	Dang - March 20th
Documentation Quality	Monitoring consistency and technical report formatting.	Quality standards set for all crucial project documents and figures.	Trong. Hieu - Weekly
Report Compilation	Drafting the main report content and meeting records.	Section B & C drafts completed; crucial meeting minutes updated.	Hoang - 22 nd March

Actions in brief:

- + Model Optimization & Backend: Gia Hieu is responsible for refining the LSTM/GRU model parameters based on training loss analysis and finalizing the backend data integration by March 18th.
- + Frontend Development: Dang will complete the main user interface and integrate the AI forecasting visualization components by March 20th.
- + Documentation Oversight: T. Hieu is tasked with the weekly monitoring of all project documents to ensure technical consistency and high-quality standards across all sections.
- + Report & Minutes Management: Hoang will consolidate the technical drafts into the main report and maintain all crucial meeting records, with the next major documentation update due by March 22nd.

Meeting closed at: 20:00 p.m

Next meeting time, date and location: None